ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ ಕಛೇರಿ
ವಾರ್ಡ್ ನಂ.14 (ಬಾಗಲಗುಂಟೆ)

Name of Work: Bill For Improvements to Works to Storm water drain Bagalagunte Ward No 14

Name of the Agency:	:	L Raghunandan
Est Cost in Lakhs	:	Rs.25.00
Job Code	:	
AS No & Date	:	EE/DD/AS/ 86 /18-19, Dt.18.12.2019
TS No & Date	:	EE/DD/TS/82 /18-19, Dt.18.12.2019
Work Order No & Date	:	BBMP/EE/DD/WO/351/18-19, Dt.23.02.2019
Ist & Final Bill Amount	:	Rs.
Bill Record Date	:	
M B No	:	2251
MB Page No	:	225032 to 225039

Scanned by CamScanner

Original / Duplicate / Triplicate

CONTRACT CERTIFICATE

(For Other Works)

No. **First & Final**
Date.....20.....

Division : Dasarahalli Sub-Division: Bagalagunte
Bill Received No.....Dated.....Cash Book Voucher No.....dated.....
Scheduled Docket No
Name of Work (as per sanctioned estimate **Improvements to Works to Storm water drain in Bagalagunte Ward No 14**
Name of Contractor and Full Address : **L Raghunandan, No.85 Nesara, 6th Main, 3rd cross, Mahalakshmi puram, Bengaluru-86**

Reference to Agreement No. EE/DD/WO/351 /18-19 **Date: 23.02.2019**

Certified that the measurements were taken by me on 29 ..and recorded of pages 28 5032 h 39 of measurement Book No 2251 and that the work is satisfactorily executed.

Contractor **Officer-in-charge of work**

Certified that the measurements were taken by me on 29.04.19 ....and found correct. The work is satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Account II have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of an imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಉಪವಿಭಾಗ ಕಛೇರಿ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು

Sub-Division Officer

If Memorandum of Payment **014-19-000006**

1)	Total value of work done or supplies made as per account		
2)	Deduct amount to be held in reserve being.....percent Rs.....		
3)	Deduct amount to be held in reserve being Balance		
4)	Deduct Payment :		
	a) Amount of previous payment as in the Office Cash Book Voucher No.....Dated.....S.D No..... Amount adjusted towards cash advance recovery of		
	b) Payments cost store or other materials supplied. Now made recovery of amount creditable to this/other work Amount paid on this bill Cheque/Cash		
5)	Balance being unpaid value of work done held in reserve		
6)	Deduct cash advance made on the office Cash Book Voucher No..... date .....less adjustments		
7)	Net amount due to or from contractor		
	Unadjusted items		
8)	Advance to contractor for materials brought to site (as detailed) within value of Government materials supplied		

Contractor's Signature

Received Rs.....(in works)
.....
By Cash and by adjustment of Payment as per memorandum.

Witnesses :

1.

2.

(For use in the Office)

Dated.....

Signature of Contractor

Paid by me by cheque No.....Dated.....

Cash Rs.....Dated.....

Initials of Officer Making Payment Dated .....

Executive Engineer

Scanned by CamScanner

Sl	Description of Item
1	Excavation and removal of silt and silt mix with sand in slushy condition form canal bed including disposing of the same in spoil bank or on canal embankment in layers as directed etc., complete with an initial lead upto 50m
2	Disposal of debris to the final place of disposal with all lead and lift and as direction by the engineer in charge of the work, lead 4 Km a) Basic rate for haulage of materials as per item No. 17.4/KSRRB : M100-4.1 ..... Rs. 2.00 Tonne/Km b) Average earth of work 1.28 Tonne/Km for Rs. 2.00/Km c) Add loading and unloading
3	Providing and removing centering, shuttering, strutting, propping etc., and removal of form work for vertical surface such as walls at any thickness, including attached pilasters, buttresses, plinth and string courses cost of all materials, labour complete as per specifications,
4	Providing and laying in position plain/Reinforced cement cement concrete M20 for sub-structure/Superstructure works, with cement @ 320 kgs, 20 mm & down size graded granite metal coarse aggregate @ 0.69 cum and fine aggregates @ 0.46 cum machine mixed with super lasticisers @ 3 lts confirming to IS 9103-2008,concrete laid in layers, well compacted and providing weep holes wherever necessary. with necessary scaffolding, form work etc., including cost of labour, HOM curing etc.,
5	Supplying, fitting and placing TMT bar Fe 500 reinforcement in sub-structure complete as per drawing and Technical Specifications complete as per specificationsMORTH Specification No.1600 & 2200
6	Supplying and fixing precast rainforced concee slab 10cm thick including cost of reinforcement as per design and drawing material cost, transportation, hire charges of machinery, machine cutting the vertical face to get plain even surface stc.,

Certificate:

1. This is certify that the Contractor has completed the work satisfactory.
2. The Contractor has cleared the debris from the work spot.
3. The contractor has used his own vehicles for the conveying the debris.
4. There are no departmental issues for the above work.

Scanned by CamScanner

Unit	Previous Measurement			Present Measurement			Total Upto Date	
	Qty	Rate	Cost	Qty	Rate	Cost	Qty	Cost
Cum	–	–	–	4320.00	201.97	872510.00	4320.00	872510.00
Cum	–	–	–	4063.50	70.29	285623.00	4063.50	285623.00
Sqm	–	–	–	99.00	352.45	34893.00	99.00	34893.00
Cum	–	–	–	49.50	5013.85	248186.00	49.50	248186.00
Tonn	–	–	–	4.95	68710.63	340118.00	4.95	340118.00
Sqm	–	–	–	110.00	2097.60	230736.00	110.00	230736.00
						2012066.00		**2012066.00**
			Tender Premium 5%			**100603.00**		**100603.00**
			PMC & GSt 12+1=13%			**261569.00**		**261569.00**
						2374238.00		**2374238.00**

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು

Scanned by CamScanner